

Transforming Oxford's Digital Communications Programme

Update for Mosaic Users

17 March 2024



Agenda



At our last session we:

- Introduced you to the new web CMS product concept
- Told you we would soon initiating the web CMS pilots
- Recommended you undertake content audits of your sites

Today we will:

- Show you a demo of the pilot web CMS platform
- Update you on how the web CMS pilots are going
- Update you more about the development of Oxweb on the new web CMS
- Tell you more about progress on the intranet project
- Update you on progress for migration planning and preparation



Programme context

Quick reminder about the programme...









Oxford Fresco

Web CMS for external-facing content

Ox-Intranet

Intranet for internal-facing content



Oxford Fresco - Web CMS



Oxford Fresco - Demonstration

Rebecca Wynter



Oxford Fresco - Demonstration

- To give you a 'taster', using a templated version, of some of the capabilities that will be available in the new platform.
- Degree of flexibility of implementation to be decided based on:
 - Application of content strategy
 - Conclusions to discussions re ongoing governance

Fresco Intro Demo April 2024.mp4



Oxford Fresco – Pilots update

Debbie Gallacher



Oxford Fresco – Pilot update

- Launch meeting held on 20 March & attended by representatives from all pilots
- Throughout pilot:
 - gathering & responding to feedback
 - offering support via regular drop-in sessions & 1:1 consultations
 - Populating help site content

Site name
nhs.site.ox.ac.uk
https://researchshowcase.web.ox.ac.uk/
republicofletters
conted.site.ox.ac.uk
docs.site.ox.ac.uk
ppimedsci.site.ox.ac.uk
kellogg.site.ox.ac.uk

	Eas	ter					BH			BH													ВН
Trinity 10th 11th -2nd -1st 0th 1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th 12th 13th 14th 15th 16th 17th																							
10th	11th	-2nd	-1st	0th	1st	2nd	3rd	4th	5th	6th	7th	8th	9th	10th	11th	12th	13th	14th	15th	16th	17th	-7th	-6th
Mar	Mar	Apr	Apr		Apr		May	May		May	Jun	Jun	Jun	Jun	Jul	Jul	Jul	Jul	Jul	Aug			
18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26
Pilot: build & evaluation																							
	4																						
	Platform development																						
										Doc	ian	sys	tom										
										Des	ngri	393	ten										
									M	igra	tior	n pla	anni	ing									
										0				0									



Oxford Fresco – Oxweb

Liz McCarthy



Oxford Fresco – Oxweb progress

Planning

- Rough timeline for migration agreed with Oxweb Delivery Group
- Information & Digital Committee (IDC) have now endorsed the extended timeline (beyond January 2025)

Content

• Continuing content audit work with divisional sites & UAS leads in preparation for IA development

Training

• Developing initial content-focused training

Oxweb requirements

• Working with the Platform team to flesh out requirements

User research

• User research & design testing with prospective students, students and other audiences planned for coming weeks



Oxford Fresco – design progress

Progress to date:

Discovery phase complete:

- 3 workshops held with Oxweb Delivery Group plus wider stakeholders
- Creative brief developed
- Numiko met with Oxweb team to look at comparison sites and 'moodboards'

Concept phase in progress:

- Draft framework approach for feedback
- Initial concept designs for feedback



Oxford Fresco – design framework approach

3 categories for customisation (all applicable at the 'block' or 'slice' level):

• Structure:

When selecting a slice or block, a creator would be able to choose from a variety of structural options – eg left-aligned, right-aligned, centred, whether to include an image or not, etc

• Theme:

Colour combinations, typeface and embellishments (rounded vs square corners, etc)

• Motion:

Users would be able to select from 2-3 predefined motion languages for their design

Elements to consider:

- How to simplify for users (templates, presets, etc)
- Defining all the available applications



Ox-Intranet

Paul Wheeler/Dan Selinger



Ox-Intranet - The new Oxford-wide intranet

- ✓ A personalised homepage that delivers news and updates tailored to your users' role, location and the communities they belong to
- ✓ Discover, connect with, and access people, content and tools across University of Oxford
- Powered by 'Appspace', built on top of Oxford's SharePoint technology, with enhanced people data
- Connect with people and communities across Oxford
- ✓ Access to the key applications and information we need to do our jobs



Digital

Ox-Intranet - Design

content



Main menu



Ox-Intranet - Timeline

Pilot Plan	* Weeks commencing																	
Pliot Plati	01-Apr-24	08-Apr-24	15-Apr-24	22-Apr-24	29-Apr-24	06-May-24	13-May-24	20-May-24	27-May-24	03-Jun-24	10-Jun-24	17-Jun-24	24-Jun-24	01-Jul-24	08-Jul-24	15-Jul-24	22-Jul-24	29-Jul-24
IIAB Activities	-																	1
Site Design (Architecture/branding)					Site Decis	n approved :	16/4											
Site Design Consultation -> Sign-off	_				Site Desig	n approved .	20/4											
Set-up Appspace IIAB Environment					Ē	Site Con	figured 30/4											
Site Configuration				4		Jire con	inguied boy 4											
Pilot Sites	1											0						
Undertake Content Audit													· · · · · · · · · · · · · · · · · · ·					
Pilot Sites to load content	2				-			р. и						Ongo	ing site buil	d	\supset	
Undertake Pilot Assessment																		
Go/No-go Decision												<	Conti	nue with App	ospace?			
Migration Planning																		
Develop Guidance Materials																		
Develop Migration Plan																		
Pilot Phase Complete																	<	>



Migration

Lindsey Booth



Migration

- Migration from current Mosaic sites will begin in September 2024.
- Destination for content based on the Content Strategy:
 - Mosaic site to Fresco
 - Mosaic site to Oxweb on Fresco
 - Mosaic site to Ox-Intranet
 - Mosaic site to combination of above
- Migration is a large and complex activity impact will vary
- Analysis and approach underway
- By the end of May we plan to share with divisions:
 - Proposed migration scheduling
 - Information regarding what support and help will be available for migration



Q&A